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Description

Complete first round of services re-architecture as described at

https://cdcvs.fnal.gov/redmine/projects/larsoft/wiki/Architecture_revision

DatabaseUtil,LArProperties, DetectorProperties, TimeService, LArFFT, SpaceCharge

History

#1 - 12/01/2015 04:50 PM - Gianluca Petrillo
- % Done changed from 50 to 90

The current state of the work is in feature branches:

o feature/jpaley_LArPropertiesBreakup for all LArSoft repositories except larexamples and larsoft
e feature/gp_ServiceCoreReview for all experiment code except DUNE: uboonecode, lariatsoft, argoneutcode and larindcode

¢ feature/jpaley_LArPropertiesBreakup (to be checked!) for DUNE (dunetpc)

Jonathan Paley has done great part of the work of splitting.

DUNE's code might need minor adjustments to date; the rest of the repositories is ready for test.

#2 - 12/01/2015 04:51 PM - Gianluca Petrillo

- Target version set to v05_00_00

Pending: FHICL configuration validation of LArProperties and DetectorProperties.

This is optional, but | would like to make it happen.

#3 - 12/10/2015 10:23 AM - Gianluca Petrillo

- Status changed from Assigned to Resolved

FHiCL validation has been added to LArPropertiesServiceStandard, DetectorPropertiesServiceStandard, and their providers.

Target is delivered and expected to be merged into v05_00_00_rc branches.

The final list is:

LArProperties, DetectorProperties and TimeService heavily reworked

Geometry slightly changed to conform to new patterns

IChannelStatusService and IDetPedestalService renamed

DatabaseUtil deprecated and dropped from standard services

LArFFT and SpaceCharge not touched and still in need for factorization (not scheduled)

#4 - 12/10/2015 10:25 AM - Gianluca Petrillo
- % Done changed from 90 to 100

A summary of the work has been presented to the Coordinators.

#5 - 05/03/2016 10:34 AM - Lynn Garren

- Status changed from Resolved to Closed
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